COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/01/2006

ESTIMATE SUMMARY 14:14:42
CONTID: C15517 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15517-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 100.( DAYS TIME ALLOW: 100 WORK DAYS
OL from Fountain to Academy PERCENT TIME: 100.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: IM 0252-382
OL from Fountain to Academy
NAME OF ROAD: 25
PROJECT COUNTIES: EL PASO
CONTRACTOR:
ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 11/07/2006 DATE TIME STARTED 04/30/2006
1910 RAND AVE. DATE LET 02/09/2006 DATE WORK BEGAN  04/30/2006
DATE AWARDED 02/24/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/13/2006 DATE ACCEPTED
COLORADO SPRINGS CO 80906 719-473-3100 DATE NOTICE TO PROCEED 04/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,665,847.63 PARTICIPATING $ 4,999,993.67 S 544,649.23
AWARD PROJECT AMT: S  5,198,924.79 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.25% TOTAL EARNINGS 4,999,993.67 544,649.23
FUNDS AVAILABLE: $ 665,853.96 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,999,993.67 544,649.23
TOTAL CLAIMS: $ 0.00 RETAINAGE -77,983.87 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,922,009.80 544,649.23
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,922,009.80 544,649.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 544,649.23
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CONTID: C15517 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15517-BID ESTIMATE RUN 12/01/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0006 14:14:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00061 MULCH TACKIFIER 120.000 120.000
1B 0.000 0.00
5.00000 120.000 600.00
0065 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 2,904.000 2,904.000
sY 0.000 0.00
2.50000 2,904.000 7,260.00
0070 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0075 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 45.390
TON 24.390 3,048.75
125.00000 69.780 8,722.50
0080 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 22,301.280 22,301.280
TON 0.000 0.00
38.35000 22,301.280 855,254.09
0085 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 36,400.000 35,575.750
TON 796.060 36,897.38
46.35000 36,371.810 1,685,833.39
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 32,205.000 31,805.000
GAL 400.000 700.00
1.75000 32,205.000 56,358.75
0095 506-00209 RIPRAP (9 INCH) 71.700 71.700
cy 0.000 0.00
90.00000 71.700 6,453.00
0100 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 80.000 64.000
LF 0.000 0.00
92.00000 64.000 5,888.00
0105 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000
LF 0.000 0.00
103.50000 8.000 828.00
0110 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 24.000 16.000
LF 0.000 0.00
125.00000 16.000 2,000.00



CONTID: C15517 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15517-BID ESTIMATE RUN 12/01/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0006 14:14:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 603-01600 60 INCH REINFORCED CONCRETE PIPE 8.000 8.000
LF 0.000 0.00
250.00000 8.000 2,000.00
0120 603-05024 24 INCH REINFORCED CONCRETE END SECTION 6.000 5.000
EACH 0.000 0.00
665.00000 5.000 3,325.00
0125 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0130 603-05048 48 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
1,610.00000 2.000 3,220.00
0135 603-05060 60 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,800.000 7,788.000
LF 0.000 0.00
15.50000 7,788.000 120,714.00
0145 606-01340 *END ANCHORAGE TYPE 3D 7.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0150 606-01370 *TRANSITION TYPE 3G 8.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0155 606-01380 *TRANSITION TYPE 3H 4.000 2.000
EACH 0.000 0.00
810.00000 2.000 1,620.00
0160 606-01385 *TRANSITION TYPE 3J 4.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0165 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00

1,200.00000 0.000 0.00



CONTID: C15517 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15517-BID ESTIMATE RUN 12/01/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0006 14:14:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 606-02003 *END ANCHORAGE (NONFLARED) 6.000 6.000
EACH 0.000 0.00
2,300.00000 6.000 13,800.00
0175 612-00001 DELINEATOR (TYPE I) 330.000 330.000
EACH -40.000 -800.00
20.00000 290.000 5,800.00
0180 612-00003 DELINEATOR (TYPE III) 38.000 24.000
EACH 14.000 350.00
25.00000 38.000 950.00
0185 614-80385 RUMBLE STRIP 147,208.000 0.000
LF 146,698.000 29,339.60
0.20000 146,698.000 29,339.60
0190 625-00000 *CONSTRUCTION SURVEYING 1.092 1.035
LS 0.057 855.00
15,000.00000 1.092 16,380.00
0195 626-00000 *MOBILIZATION 1.000 0.863
L S 0.000 0.00
540,000.00000 0.863 466,020.00
0200 627-00005 *EPOXY PAVEMENT MARKING 477.000 0.000
GAL 477.000 33,867.00
71.00000 477.000 33,867.00
0205 627-00007 *EPOXY PAVEMENT MARKING (SPECIAL) 74.000 0.000
GAL 55.300 42,083.30
761.00000 55.300 42,083.30
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,550.000 1,467.300
GAL 37.000 1,609.50
43.50000 1,504.300 65,437.05
0215 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 6,134.000 0.000
SF 6,120.000 85,680.00
14.00000 6,120.000 85,680.00
0220 630-00000 *FLAGGING 1,600.000 761.500
HOUR 243.000 7,715.25
31.75000 1,004.500 31,892.88



CONTID: C15517 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15517-BID ESTIMATE RUN 12/01/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0006 14:14:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00007  *TRAFFIC CONTROL INSPECTION 75.000 68.000
DAY 5.000 275.00
55.00000 73.000 4,015.00
0230 630-00012  *TRAFFIC CONTROL MANAGEMENT 105.000 82.000
DAY 16.000 6,960.00
435.00000 98.000 42,630.00
0235 630-80001  *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
110.00000 3.600 396.00
0240 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 18.900
EACH 0.000 0.00
22.00000 18.900 415.80
0245 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 39.600
EACH 0.000 0.00
33.00000 39.600 1,306.80
0250 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 24.300
EACH 0.000 0.00
44.00000 24.300 1,069.20
0255 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
5,500.00000 1.800 9,900.00
0260 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.000 0.00
550.00000 2.700 1,485.00
0265 630-80359  *PORTABLE MESSAGE SIGN PANEL 20.000 20.000
DAY 0.000 0.00
110.00000 20.000 2,200.00
0270 630-80360  *DRUM CHANNELIZING DEVICE 100.000 14.400
EACH 0.000 0.00
45.00000 14.400 648.00
0275 630-80376  GUARDRAIL TYPE 7 (TEMPORARY) 648.000 583.200
LF 0.000 0.00

31.00000 583.200 18,079.20
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PCN: 15517-BID ESTIMATE RUN 12/01/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0006 14:14:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80380 *TRAFFIC CONE 600.000 180.000
EACH 0.000 0.00
1.10000 180.000 198.00
0285 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 550.00
550.00000 1.000 550.00
0290 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
1,100.00000 1.800 1,980.00
0295 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 947.490
FA 0.000 0.00
1.00000 947.490 947.49
0315 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 63,078.000 0.000
FA 58,615.670 58,615.67
1.00000 58,615.670 58,615.67
0320 700-70021 F/A ON-THE-JOB TRAINEE 1,696.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15517-BID ESTIMATE RUN 12/01/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0006 14:14:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70031 F/A INTERIM SURFACE REPAIR 23,565.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70034 F/A BRIDGE REPAIR 25,000.000 0.000
FA 15,771.000 15,771.00
1.00000 15,771.000 15,771.00
0345 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 601-06100 CONCRETE (PATCHING) CONCRETE ANCHORS 10.500 10.500
cY 0.000 0.00
370.00000 10.500 3,885.00
0435 202-00800 REMOVAL OF OVERPASS MOUNTED SIGN BRACKET REMOVE AND 1.000 1.000
RESET SIGN ON I-17-GQ
EACH 0.000 0.00
4,830.00000 1.000 4,830.00
0440 900-00014 ADDED ITEM (LUMP SUM)/ DIRECTIONAL SIGN SLEEVES FOR 6.000 6.000
I-17-GQ
LS 0.000 0.00
86.25000 6.000 517.50
0445 202-00001 REMOVAL OF STRUCTURE REMOVAL OF ANCHOR BOLTS 380.000 188.000
EACH 192.000 883.20
4.60000 380.000 1,748.00
0450 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL FORMING NEEDED ON 0.800 0.800
I-17-GQ WHERE THE BRIDGE DECK
LS 0.000 0.00
5,677.00000 0.800 4,541.60
0455 900-00006  ADDED ITEM (DOLLAR)/ USED TO REMOVE HMA REMOVED FROM 0.000 -17,736.875
PAVING OPERATION
DOL -17,736.875 -17,736.88
1.00000 -35,473.750 -35,473.75
0460 900-00006 ADDED ITEM (DOLLAR)/ CDOT INCURRED COSTS 0.000 -305.000
DOL 0.000 0.00
1.00000 -305.000 -305.00
0465 606-00350 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) GUARDRAIL 450.000 0.000
DOUBLE FACE FROM VMS TO MEDIAN RAIL
LF 450.000 15,525.00

34.50000 450.000 15,525.00
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PCN: 15517-BID ESTIMATE RUN 12/01/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0006 14:14:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0470 900-00007 ADDED ITEM (EACH)/ CUT AND EPOXY NEW STIRRUPS 18.000 0.000
EACH 18.000 2,070.00
115.00000 18.000 2,070.00
0475 900-00014 ADDED ITEM (LUMP SUM)/ RESTRIPE SH 16 1.000 0.000
LS 1.000 15,064.17
15,064.17000 1.000 15,064.17
0480 900-00014 ADDED ITEM (LUMP SUM)/ BRIDGERAIL UNUSED FROM PROJECT, 1.000 0.000
FOR MAINTENANCE'S USE
LS 1.000 32,780.00
32,780.00000 1.000 32,780.00
0485 900-00014 ADDED ITEM (LUMP SUM)/ EXTRA CURB REMOVAL WORK ON GQ 0.000 0.000
LS 0.000 0.00
9,241.79000 0.000 0.00
0490 900-00014 ADDED ITEM (LUMP SUM)/ 0.000 0.000
LS 0.000 0.00
6,694.02000 0.000 0.00
0495 900-00014 ADDED ITEM (LUMP SUM)/ 0.000 0.000
LS 0.000 0.00
6,694.02000 0.000 0.00
CAT 0200 CURRENT AMT 5,273,648.21 $ 391,610.44$ 4,625,624.24
CAT NOO0300 I 25 STRUCTURES
0350 202-00201 *REMOVAL OF CURB 606.000 606.000
LF 0.000 0.00
66.00000 606.000 39,996.00
0355 202-00425 *REMOVAL OF BRIDGE RAILING 1,368.000 902.000
LF 466.000 4,282.54
9.19000 1,368.000 12,571.92
0360 202-00504 REMOVAL OF EXPANSION DEVICE 238.000 238.000
LF 0.000 0.00
56.00000 238.000 13,328.00
0365 515-00120 *WATERPROOFING (MEMBRANE) 2,852.000 0.000
sy 2,852.000 31,372.00
11.00000 2,852.000 31,372.00
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PCN: 15517-BID ESTIMATE RUN 12/01/2006
PROJECT : IM 0252-382 ESTIMATE NO: 0006 14:14:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 I 25 STRUCTURES
0370 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 238.000 0.000
LF 238.000 29,750.00
125.00000 238.000 29,750.00
0375 601-03040 *CONCRETE CLASS D (BRIDGE) 26.000 20.000
cY 0.000 0.00
2,805.00000 20.000 56,100.00
0380 601-06150 *CONCRETE (PATCHING) 84.600 0.000
SF 84.600 16,920.00
200.00000 84.600 16,920.00
0385 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,034.000 535.000
LB 499.000 1,372.25
2.75000 1,034.000 2,843.50
0385 MATERIAL ALLOWANCE 0.000
LB 0.000 0.00
2.75000 0.000 0.00
0390 606-11010 *BRIDGE RAIL TYPE 10R 1,368.000 606.000
LF 762.000 69,342.00
91.00000 1,368.000 124,488.00
CAT 0300 CURRENT AMT § 344,199.42 $ 153,038.798§ 327,369.42
CAT NO0301 SH 16 STR. NO. J-18-BF
0395 202-00425 *REMOVAL OF BRIDGE RAILING 0.000 0.000
LF 0.000 0.00
9.19000 0.000 0.00
0400 202-00504 REMOVAL OF EXPANSION DEVICE 0.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0405 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0410 606-11010 *BRIDGE RAIL TYPE 10R 0.000 0.000
LF 0.000 0.00
91.00000 0.000 0.00
CAT 0301 CURRENT AMT § 0.00 $ 0.00s 0.00
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PCN: 15517-BID ESTIMATE RUN 12/01/2006
PROJECT : IM 0252-382 ESTIMATE NO: 0006 14:14:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0415 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
28,000.00000 1.000 28,000.00
0420 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0425 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT § 48,000.00 $ 0.00s 47,000.00

PROJECT TOTAL

CURRENT AMT §

5,665,847.63 $

544,649.23 $ 4,999,993.66



